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1 Introduction

1.1 Purpose

The purpose of this document is to review the Performance Budgeting (PB) Project Management
Plan (PMP) and each of its component documents as well as to identify activities that occurred
during Quarter 3, February 1, 2010 and April 30, 2010, of the project.

Now that the PB Configuration Management Plan is approved, this document will include all of
the changes made to Non-Project Management Plan Document Control Items as identified in the
PB Configuration Management Plan since each Control Item was approved by COVA and base-
lined.

1.2 Organization

This document is intended as a summary for the Commonwealth of Virginia (COVA) Project
Manager. It is organized into a section for each document with the following subsections in
each:

 Activities Related to the Plan

 Content Changes to the Plan
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2 PB Project Management Plan

2.1 Activities Related to the Plan

 Specific activates related to the PB Project Management Plan are included in the
supporting plan summaries in this document

2.2 Content Changes to the Plan

 In Section C, removed Faye Anson as Project Manager and replaced with Scott Leake.
Also, changed Fred Rey’s company affiliation from Beacon IT to PPC. Milestone dates
will be changed once the updated WBS is finalized and approved
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3 PB Project Budget Plan

3.1 Activities Related to the Plan

The following deliverables were accepted by COVA during Q3:

 PB Final PB Application Design Document

 PB Test Plan

 PB Security Plan

 PB Performance and Capacity Planning Approach Document

 PB Prosci PCT Analyzer Assessment Report

 PB External Interface Control Document

 PB Data Conversion and Migration SSIS Packages Document

 PB Report Design and Specifications Document

 PB Configuration Management Plan

 PB Project Q2 PMP Report

 PB Project Q2 Summary Report

 PB Sandbox Hosting Environment

 PB Unit Test Scripts

 PB System and Integration Test Cases

 Entered monthly project status reports into ProSight

3.2 Content Changes to the Plan

 Updated WBS is in the approval process
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4 PB Project Communication Plan

4.1 Activities Related to the Plan

 Communiqué created and distributed to DPB staff in February; Communiqué was also
provided to Enterprise Application Development for their newsletter

 Steering Committee Presentations

 PB Project Management Team Meeting Presentations

 Two Agency Out-Reach Meetings completed

 Meeting Minutes for Steering Committee and PB Project Management Team created and
distributed

 Action Item Logs for Steering Committee and PB Project Management Team created

 PB Project Repository updated regularly

 Risk, Issue, and Change Management Logs updated regularly

 Change Request regarding BITS Interface approved by Steering Committee

 Entered monthly project status reports into ProSight

4.2 Content Changes to the Plan

 None since COVA approval
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5 PB Project Performance Management Plan

5.1 Activities Related to the Plan

 Pertaining to Objective 7, IV&V Process Audit results were provided by NorthHighland

5.2 Content Changes to the Plan

 None since COVA approval
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6 PB Project Procurement Plan

6.1 Activities Related to the Plan

 Procurred 3 SSL Web Certificates (Training, UAT, and Production)

 Procurred Adobe Framemaker, Version 9

 Procurred Adobe Framemaker, Version 9 Medioa

 Received System Test Environment from VITA/NG

 Received Training Environment from VITA/NG

 Procurred Office Supplies

6.2 Content Changes to the Plan

 None since COVA approval
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7 PB Project Quality Plan

7.1 Activities Related to the Plan

 IV&V Process Audit Reports were provided by NorthHighland

 Created PB Project Q3 PMP and Q3 Quarterly Summary Report

 Produced Bi-Weekly Status Reports and presented in PB Project Management Team
Meetings

 Conducted inspections (i.e., Peer Reviews and Tech Edit) of each deliverable prior to
delivery to the client

 Two Agency Out-Reach Meetings and completed

 One DPB Out-Reach Meeting was completed

 Project team members attended three System Demo Sessions demonstrating the PB
Systems capabilities

 Action Items created and assigned

 Meeting Minutes created and available on the PB Project Repository

 Weekly Code Reviews for Data Conversion and Migration, External Interfaces, and
Reporting were conducted

7.2 Content Changes to the Plan

 None since COVA approval
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8 PB Project Resource Management Plan

8.1 Activities Related to the Plan

 Scott Leake took on role as PPC Team Project Manager

 Samant Katyal joined the PPC Team as the Test Lead

 Beverly Roberts joined the PPC Team as the Jr Trainer

 Ope Onibokun left PPC

8.2 Content Changes to the Plan

 Removed Faye Anson from the Org Chart on page 6 and identified Scott Leake as the
PPC Team Project Manager

 Removed Faye Anson from the Org Chart on page 7 and identified Scott Leake as the
PPC Team Project Manager; also added Samant Katyal as the Test Lead and Beverly
Roberts as the Jr Trainer; removed Ope Onibokun as the Business Process Redesign Lead

 In the chart on Pages 11-12, removed Faye Anson from the chart; changed Scott Leake’s
title from Deputy Project Manager to Project Manager; removed Ope Onibokun; added
Samant Katyal as the Test Lead; added Beverly Roberts as the Jr Trainer
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9 PB Project Risk and Issue Management Plan

9.1 Activities Related to the Plan

 Created two new risks as a result of the financial issues with Beacon in the previous
quarter; one of the two were closed this quarter as a result of former Beacon resources
joining PPC and relocating to the U.S.

 Presented updated risks to Steering Committee and PB Project Management Team as a
result of the issues with Beacon

9.2 Content Changes to the Plan

 None since COVA approval
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10 PB Project Schedule Management Plan

10.1 Activities Related to the Plan

 Schedule progress and deliverables reviewed in weekly internal PPC Team Meetings

 Schedule progress and deliverables shared with PB Project Management Team during Bi-
Weekly Team Meetings

 Schedule progress and deliverables shared with the PB Project Steering Committee

10.2 Content Changes to the Plan

 None since COVA approval
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11 PB Project Scope and Change Management Plan

11.1 Activities Related to the Plan

 Work Breakdown Structure (WBS) reviewed and updated

 Change Request for requirements originally identified as “No’s” completed and closed

 Change Request for purchase of 150 BIDS user licenses put on hold as a result of BIDS
situation

 Change Request to get information from BITS approved by the Steering Committee

 Change Requests to incorporate changes to the design of the PB System created and
moving through the process

 Change Requests to reflect documentation changes created and moving through the
process (see Tables 1 through 5 below)

 Requirements Traceability Matrix (RTM) for Design approved

11.2 Content Changes to the Plan

 None since COVA approval
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12 PB Fit/Gap Plan

12.1 Activities Related to the Plan

 The Fit/Gap Analysis established a baseline for project scope as part of the development
of the detailed project plan. The Fit/Gap Analysis built upon the analysis performed as
part of the In-Depth Demonstrations conducted during the Proposal Evaluation process
and further refined the scope definition in order to appropriately assign resources and
schedule project work. Results of the In-Depth Demonstrations and Fit/Gap Analysis
were documented using the Requirements Traceability Matrix (RTM) and Requirements
Traceability Matrix for Design.

12.2 Content Changes to the Plan

 None since COVA approval
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13 Requirements Traceability Matrix and Requirements Traceability Matrix
for Design

13.1 Activities Related to the Plan

 Documented the results of the In-Depth Demonstrations and Fit/Gap Analysis

13.2 Content Changes to the Plan

 None since COVA approval
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14 PB Data Conversion and Migration Plan

14.1 Activities Related to the Plan

 Identified the logistical steps required to convert and/or migrate data from selected legacy

systems into the new Performance Budgeting (PB) System for Phase I of the project.

Discussed only those systems being replaced by the new PB System and the source data

systems being affected.

 Detailed assumptions and prerequisites for the conversion along with a summary of all

the impacted external source systems, conversion schedule, mitigation plans, and high-

level procedures and techniques that will be followed.

14.2 Content Changes to the Plan

 None since COVA approval
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15 Preliminary and Final PB Data Conversion and Migration Design

15.1 Activities Related to the Plan

 Discussed the design for migrating and converting data from older existing systems
(“source systems”) into the new PB System (“target system”)

15.2 Content Changes to the Plan

 None to the Preliminary PB Data Conversion and Migration Design

 Changes to PB Final Data Conversion and Migration Design are reflected in Table 1
below. These changes are part of Change Request (CR) ID#19486

Table 1: Changes to PB Final Data Conversion and Migration Design

Change/Version
Number

Date of
Change

Impacted Section/Description of Change
Person Entering

Change

1.1 01/19/2010 Based on migration findings, YTDAmt’s data
type in ExpendWise.Mgr_ExpRev has to be
decimal (18, 2); SixYearNGF.SixYearNGF
table’s primary key should be SixYearNGFID
(changed to SixYearNGF_ID) and SessionYear.

Lisa Li

1.2 02/23/2010 Updated and added an auto number as primary
key for the following tables based on the source
data constraints:

Mgr_FundReqNGF

Mgr_MR1NGF

Mgr_H1Consultant

Mgr_H1MiscCost

Mgr_H1LeasePayment

Mgr_H1EnergySaving

Lisa Li

1.3 03/08/2010 Added Ref_Mgr_InOrOut table for
SixYearNGF schema which was missed.

Lisa Li

1.4 03/23/2010 Replaced column name “ID” with
“RequestNumber” in both
Bets.Mgr_Adjustment and
Bets.Mgr_AdjustmentRecord table based on
Scott Hubbard’s request.

Updated AdjustmentAmt data type from “int”
to “decimal (18,2)” in
Bets.Mgr_AdjustmentRecord table.

Lisa Li



Project Q3 PMP Report
Version 1.0

Performance Budgeting
May 10, 2010

F O R P R O J E C T P E R F O R M A N C E C O R P O R A T I O N A N D V I T A U S E O N L Y

20

16 PB Coding Structure and Data Standards Document

16.1 Activities Related to the Plan

 Defined the overall VITA Performance Budgeting Project Coding Structure and Data

Standards and covered design and implementation activities in four major areas: 1)

custom code development, 2) database development, 3) report development, and 4)

BIDS development.

16.2 Content Changes to the Plan

 Changes to PB Coding Structure and Data Standards Document are in reflected in Table
2 below. These changes are part of CR ID#19847

Table 2: Changes to PB Coding Structure and Data Standards Document

Change/Version

Number

Date of

Change

Impacted Section/Description of

Change
Person Entering Change

0.26 1/11/2010 Updated the Database index naming

standards to account for a limitation

imposed by SQL Server.

Anthony Lewandowski

0.27 1/22/2010 Updated folder structures under

source control and added script name

convention for database objects.

Updated unique constraint index

name standard to account for a

limitation imposed by SQL server.

Lisa Li

0.28 4/7/2010 Removed “Variables are to be
prefixed with “v_”, and parameters
are to be prefixed with “p_” from the
Database Coding Standards and
Practices section because no
developers follow this standard and it
is too late to make lots of changes in
both front end and backend.

Lisa Li
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17 PB Abbreviations and Glossary

17.1 Activities Related to the Plan

 Defined the abbreviations used for Coding and Project Management Documents for the
Performance Budgeting (“PB”) Project

17.2 Content Changes to the Plan

 None since COVA review (this was not a billable deliverable)
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18 Preliminary and Final PB External System Interfaces Design Document

18.1 Activities Related to the Plan

 Identified the technical design whereby data from the External Systems is brought into
the new PB System. Identified the data needs of the new PB System vis-à-vis the
External Systems, the technologies employed, the databases required to support interface
operations (to include data models), the logical system architecture, the physical system
architecture, the service designs, and the process flow.

18.2 Content Changes to the Plan

 None to the Preliminary PB External System Interfaces Design Document

 Changes to PB Final External System Interfaces Design Document are in Table 33 below.
These changes are part of CR ID# 19849

Table 3: Changes to PB Final External System Interfaces Design Document

Change/
Version
Number

Date of
Change

Impacted Section/Description of Change
Person

Entering
Change

1.4 12/21/2009 The following changes have been made to the data model:

ExpendDataImport

 GLCode is now varchar(3)

 FIPSCode is now varchar(3)

 RetrievedOn has been renamed to dt_Retrieved

 Amount type changed to decimal(15, 2)

DevDataExtract

 RespAreaCode renamed to RespAgencyCode

 RecordTypeCode has been added to data model.

Project

 ProjectCode is now char(5)

Fund

 FundCode is now char(4)

Revenue

 RevenueCode is now char(5)

Object

 ObjectCode is now char(4)

Kazi Huque



Project Q3 PMP Report
Version 1.0

Performance Budgeting
May 10, 2010

F O R P R O J E C T P E R F O R M A N C E C O R P O R A T I O N A N D V I T A U S E O N L Y

23

AuditLog

 ObjectMap column has been removed.

EnactBudgetData

 Field types for BDM and DLAS budget fields have been
changed to decimal(11, 3)

ModifiedEnactedBudget

 Organization_ID foreign key has been added.

 Project_ID foreign key has been added.

 Amount and AmountPositive columns have been added.

 Amount field types have been changed to decimal(11, 0)

1.5 12/21/2009 Changed object model:

 Updated property names, types, and order to reflect
database.

 Changed doubles to decimals.

 Renamed Get*List factory method parameters to criteria.

 Added Criteria property to business child classes where
missing.

 Changed PMIS.Retirement to RetirementYear,
RetirementMonth, RetirementDate ints.

 Changed ExpenditureCriteria.GLCode to string.

 Added:

o DevDataExtractCriteria.RecordTypeCode

o ModifiedEnactedBudgetData.Amount

o ModifiedEnactedBudgetData.AmountPositive

o ModifiedEnactedBudgetDataCriteria.Organization
Code

o ModifiedEnactedBudgetDataCriteria.ProjectCode

 ModifiedEnactedBudgetData.Amount

 ModifiedEnactedBudgetData.AmountPositive

 ModifiedEnactedBudgetDataCriteria.OrganizationCode

 ModifiedEnactedBudgetDataCriteria.ProjectCode

 Removed PMIS.Data.AgencyCode (already in
PMIS.DataCriteria).

Jesse Douglas

1.6 12/23/2009 The following changes have been made to the data model.

 Updated data model diagram

 Added ExpendCoordinate, ExpendValue, and
Ref_MonthYear, Employee, and BudgetInfo tables.

 Removed ExpendDataImport, Ref_Month, PMIS tables,
and all the old chart of account tables such as Organization,
Object, Program, etc.

 Removed all relationships between Chart of Account tables

Kazi Huque
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EnactBudgetData, ModifiedEnactedBudget,
DevDataExtract, and BudgetExecTranExtract data tables.

 Renamed DataTransfer_ExternalInterface to
DataTransferExternalInterface.

 Added new chart of account tables to accommodate for
revised requirements for the PB System. These new tables
are Cost, OperatingProject, FundGroup, FundDetail,
RevenueSource, and FundGroupRevenueSource.

 The table and column descriptions were updated according
to the changes listed above.

The PBConnector object model has been updated with the following
changes.

 Helper classes have been added to describe triggers for a
data transfer scheduled task. These classes are Trigger,
Daily, OneTime, Weekly, Monthly

1.8 12/23/2009 Added definitions for RORC and ROCL to Table 11.

Changed the PBInterface object model:

 Renamed:

o PMIS.Data to PMIS.Employee

o CARS.ModifiedEnactedBudgetData to
CARS.ModifiedEnactedBudget

o CARS.BudgetExecTranExtract to
CARS.BETransaction

o BBS.EnactedBudget to BBS.EnactedBudgetDev

o BBS.DevDataExtract to BBS.BudgetDev

 Overhauled the PMIS object model to better reflect
imported PMIS data:

o PMIS.Employee stores information about an
employee’s position, role, salary, retirement,
health plan, etc.

o PMIS.BudgetInfo stores codes and data describing
the source of an employee’s compensation. An
employee can have up to thirteen of these.

 Root and child classes in inbound interfaces inherit from
ReadOnlyBase and ReadOnlyListBase, as appropriate; their
properties have been made read-only.

 Renamed *Criteria classes to *ListCriteria and nested them
within their respective lists.

 Child objects explicitly contain the properties stored by
their respective list’s criteria classes, rather than storing a
reference to a criteria object holding these values.

Jesse Douglas

1.11 12/23/2009  Renamed PMIS.BudgetInfo* to PMIS.BudgetInformation*.

 Added DataContainer, DataRow, and DataReader classes to
object model.

 Added internal static factory methods to business child
classes.

Jesse Douglas
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1.13 12/24/2009 Made following changes to data model.

 Added Code to all Ref_ tables.

 Added tables: Daily, Weekly, OneTime, Monthly,
Ref_TriggerType, Day, MonthlyMonth

Made following changes to the PBConnector object model.

 Added StartDate property to Trigger class.

 Added EndDate property to Daily, Weekly, and Monthly
classes.

 Added enum_TriggerType.

Kazi Huque

1.14 12/28/2009 Renamed the following in the PMIS object model:

 EmployeeList.GetPositionList() to
EmployeeList.GetEmployeeList()

 Employee.BudgetInfoList to
Employee.BudgetInformationList

 EmployeeDataContainer to DataSet

 EmployeeDataRow to EmployeeRow

 BudgetInformationDataRow to BudgetInformationRow

 Employee.GetEmployee(dataRow) to
Employee.GetEmployee(employeeRow)

 BudgetInformationList.GetBudgetInformationList(dataRow
) to
BudgetInformationList.GetBudgetInformationList(employe
eRow)

 BudgetInformation.GetBudgetInformation(dataRow) to
BudgetInformation.GetBudgetInformation(budgetInfoRow)

Jesse Douglas

1.15 12/29/2009 Changed the data model diagram:

 Renamed ExpendValue.dt_Retreived to dt_Retrieved

 Renamed DevDataExtract.Program_ID_Subprogram to
SubprogramCode, Fund_ID to FundCode

Jesse Douglas

1.16 1/3/2010 Comments on version 1.15 Pat Kaczmarek

1.17 1/5/2009  Removed dt_RetrievedOn column from EnactBudgetData.

 Changed SubObjectCode to SubobjectCode in the data
model.

 Added AgencyCode to ExpendCoordinate column type
table.

 Changed Elementcode to varchar(2).

 Changed FundCode to varchar(4).

 Updated Modified Enacted Budget Object Model with the
following changes:

Kazi Huque
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o Replaced RetrievedYear, RetrievedMonth,
RetrievedDate properties in CARS.Expenditure
and CARS.ExpenditureListCriteria with
DateRetrieved property of type System.DateTime

o Added ID read-only properties, New* static
methods to classes inheriting from
BusinessListBase or AuditableBase

o Renamed
ModifiedEnactedBudget(ListCriteria).Organizatio
nCode to AgencyCode

o Renamed
CARS.BETransaction(ListCriteria).BatchDate to
BatchDay

o Renamed
CARS.Expenditure(ListCriteria).FiscalYear to
Year

1.18 1/5/2009  Added MonthYearCode to Ref_MonthYear table.

 Added Ref_DayOfWeek and WeeklyDayOfWeek tables in
data model.

Kazi Huque

1.19 1/7/2010  Updated object model diagrams to reflect changes
described in version 1.17 for Modified Enacted Budget.

 Added overloaded Get* factory methods taking list of IDs
to editable root classes in object models for outbound
systems.

Jesse Douglas

1.20 1/8/2010  Added DataTransferManager class in PBConnector object
model.

 Made all properties in DataTransferInterface class readonly.

Kazi Huque

1.21 1/11/2010  Updated Chart of Account object model to comply with
business requirements for BIDS. The following changes
were made:

o Added RevenueSourceFundGroupList

o Added RevenueSourceFundGroup

o Added FundGroupRevenueSourceList

o Added FundGroupRevenueSource

 Updated PBConnector object model. Added the following
classes:

o MonthList

o Month

o DayList

o Day

Kazi Huque
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1.22 1/12/2010 Removed all comments from the document. Accepted all changes
and turned off track changes.

Anthony
Lewandowski

1.23 1/15/2010 Changed the Employee table in the data model:

 Removed WorkingTitle

 Added ParentAgency, MinSalary, MaxSalary

 Renamed RoleDescription to RoleTitle, changed to
varchar(200)

Added a description for RecordTypeCode in the DevDataExtract
database table.

Changed the PMIS.Employee object model:

 Removed WorkingTitle

 Added ParentAgency, MinSalary, MaxSalary

 Renamed RoleDescription to RoleTitle

Jesse Douglas

1.24 1/18/2010 Added PBConnector Object Model II with class descriptions for:

 ParseManager

 RangeList

 Range

Kazi Huque

1.25 1/19/2010 Added Hour and Minute properties to Daily, Weekly, and Monthly
classes in the PBConnector object model.

Kazi Huque

1.26 1/20/2010 Added the following classes to the PBConnector object model:

 NotificationList

 Notification

Added the following properties to ExternalInterface and
DataTransferInterface classes in the PBConnector object model:

 Retries

 Timeout

Kazi Huque

1.27 1/25/2010  Added Type and Length properties to Range class in
PBConnector object model.

 Modified PBConnector object model to make
ParseManager and Range classes implement BusinessBase
class.

Kazi Huque

1.28 1/25/2010 Changed CARS.Expenditure and
CARS.ExpenditureList.ExpenditureListCriteria:

 Removed DateRetrieved, Month, Year properties

 Added DayOfTheYear, FiscalYear properties

Changed CARS.Expenditure:

 Removed Amount property

 Added amount properties for each month in a year

Jesse Douglas
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Cleaned up PBInterface object model diagrams.

1.29 1/27/2010 Made the following changes to the data model:

 Removed Ref_MonthYear table

 Added columns for each month of the year to the
ExpendValue table

 Removed Day_ID from Day table

 Changed all int primary keys to bigint

 Added FTPConnection and WSConnection tables

Made the following changes to the object models:

 Added Connection, FTPConnection, and WSConnection
classes

Kazi Huque

1.30 1/27/2010 Made the following changes to the data model:

 Removed Timeout and Retries columns from
ExternalInterface table

 Added Timeout and Retries columns to FTPConnection and
WSConnection tables

Made the following changes to the object model:

 Removed Timeout and Retries from ExternalInterface class

 Added Timeout and Retries to Connection class

Kazi Huque

1.31 1/28/2010 Made the following changes to the data model:

 Removed all Code columns from the Chart of Account
tables

 Changed the primary key ID types of all Chart of Account
tables from bigint to varchar

Kazi Huque

1.32 2/1/2010 Renamed CARS.Expenditure.YTDAmt to YTDAmount in the
object model.

Jesse Douglas

1.33 2/1/2010 In the EnactBudgetData table in the data model:

 Renamed BDMBudgetYr* to Yr*Positions

 Renamed DLASBudgetYr* to Yr*Amount

In BBS.EnactedBudgetDev in the object model:

 Renamed BDMBudgetYr* to Yr*Positions

 Renamed DLASBudgetYr* to Yr*Amount

Jesse Douglas

1.34 2/2/2010 Made the following changes to the data model:

 Removed EnactBudgetData table

 Added EnactBudgetCapital table

 Added EnactBudgetOper table

 Added BudgetExecTranExtractDetail table

 Changed columns in BudgetExecTranExtract table

Kazi Huque
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1.35 2/2/2010 Made the following changes to the data model:

 Removed Year1Sign and Year2Sign from
EnactBudgetCapital table

 Removed Year1Sign and Year2Sign from
EnactBudgetOper table

Kazi Huque

1.36 2/2/2010 Made the following changes to the PBConnector object model:

 Added TriggerList class

 Added ChangeTrigger method in DataTransfer class

Kazi Huque

1.37 2/3/2010 Made the following changes to the data model:

 Added additional columns to the BudgetExecTranExtract
table

Kazi Huque

1.38 2/3/2010 Made the following changes to the data model:

 Removed Fund from EnactBudgetCapital and
EnactBudgetOper tables

 Added FundGroup and FundDetail in EnactBudgetCapital
and EnactBudgetOper tables

Kazi Huque

1.38 2/5/2010 Made the following changes to the data model:

 Combined ModifiedEnactedBudget and
BudgetExecTranExtract tables, updated columns

 Combined EnactBudgetCapital and EnactBudgetOper
tables into EnactedBudget table, updated columns

 Added Ref_CapitalOperating, Ref_DollarsPositions,
Ref_EnactedExecution tables

Made the following changes to the object model:

 Combined ModifiedEnactedBudget* and BETransaction*
classes into single hierarchy, updated properties

 Updated EnactedBudget* properties

 Added BBS.enum_CapitalOperating and
enum_DollarsPositions

Jesse Douglas
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1.39 2/8/2010 Made the following changes to the data model:

 Renamed ModifiedEnactedBudget table to CARSOutbound

Made the following changes to the object model:

 Added ModifiedEnactedBudgetListManager, which has
ModifiedEnactedBudgetList child

 ModifiedEnactedBudgetList: Changed FiscalYear and
FiscalMonth properties from ints to shorts

 Added CARSOutboundData<T>, from which
ModifiedEnactedBudget and BETransaction inherit

 ModifiedEnactedBudgetListManagerCriteria:

o Renamed from
ModifiedEnactedBudgetListCriteria

o Nested within
ModifiedEnactedBudgetListManager

o Changed FiscalYear and FiscalMonth properties
from ints to shorts

 Marked nullable properties

 Cleanup

Jesse Douglas

1.40 2/9/2010 Made the following changes to the data model:

 Removed Code column from Ref_CapitalOperating,
Ref_DollarsPositions, Ref_EnactedExecution

 Added Subprogram column to EnactedBudget; changed
Program size to 3

Made the following changes to the object model:

 Added Subprogram property to EnactedBudget,
EnactedBudgetListCriteria

 Added Program, Subprogram property to
CARS.OutboundData<T>

 Added
ModifiedEnactedBudgetListManager.NewModifiedEnacted
BudgetListManager()

Jesse Douglas

1.41 2/10/2010 Made the following changes to the data model:

 Added Code column of type smallint back to
Ref_CapitalOperating, Ref_DollarsPositions,
Ref_EnactedExecution; changed each table’s ID column to
bigint

Made the following changes to the object model:

 Revised property names for BudgetDev,
BudgetDevListCriteria, Expenditure,
ExpenditureListCriteria, Employee, EmployeeListCriteria,
BudgetInformation

 EmployeeListCriteria: Added ParentAgency, Program,

Jesse Douglas
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Subprogram, Element, Project, Cost, Fund properties

1.42 2/11/2010 Made the following change to the data model:

 CARSOutbound: Replaced TransactionCode column with
AdjustmentCode of type char(1)

Made the following changes to the object model:

 CARS.OutboundData<T>,
ModifiedEnactedBudgetListManagerCriteria: Replaced
TransactionCode property with AdjustmentCode of type
char

Jesse Douglas

1.44 3/3/2010 Made the following changes to the data model:

 Added EnactedBudgetText table.

 Replaced DevDataExtract table with new Budget Dev.
tables to match updated understanding of outbound DLAS
data

 Removed unnecessary ID columns

 Corrected types in descriptions

Made the following changes to the object model:

 Expanded Enacted Budget to support importing text as well
as numbers

 Outbound interfaces:

o Removed Get*() factory methods, ID properties,
and corresponding helper classes (e.g.,
SafeDataReader): outbound interfaces now only
allow deletion of all records and insertion of new
records

o Added Delete*Records() protected static method to
root classes

 Overhauled Budget Development classes to match updated
understanding of outbound DLAS data

Jesse Douglas

1.45 3/4/2010 Made the following changes to the PBConnector object model:

 Replaced enum_DayOfWeek with enum_DaysOfTheWeek

 Added enum_MonthsOfTheYear

Jesse Douglas

1.46 3/10/2010 Made the following change to the data model: Jesse Douglas
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 Removed the Ref_DataTransferState table

 Replaced day of week tables with columns in Weekly

1.47 3/15/2010 Removed ActiveFlag from both Connector object model and data
model.

Kazi Huque

1.48 3/16/2010 Increased precision of decimal-type columns in the
BudgetDevExtract, BudgetInfo, and CARSOutbound tables in the
data model.

Jesse Douglas

1.49 3/30/2010 Removed BES from list of PMIS source external systems.

Added the section “PBConnector User Interface Design.”

Jesse Douglas

1.50 4/2/2010  Replaced the data model diagrams with the PBInterface
ERD.

 Updated and corrected the database table and column
descriptions.

Jesse Douglas

1.51 4/13/2010  Expanded the Auditing and Error Logging discussion in the
PBInterface Service design in section Error! Reference
source not found.7.

 Expanded the discussion on Auditing, Error Logging and
Email Notifications in the PBConnector Service design in
section Error! Reference source not found.8.

 Changed the name of the PMIS inbound interface to the HR
inbound interface throughout the document including in
two UI screenshots.

Anthony
Lewandowski

1.52 4/19/2010  Made the following change to the data model: Changed the
length of DataTransfer.DataTransferDescription from 20
characters to 50.

Jesse Douglas
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19 Preliminary and Final PB Application Design Document and Addendum

19.1 Activities Related to the Plan

 Identified the application design that will be used for the Phase I deliverable

19.2 Content Changes to the Plan

 None to the Preliminary PB Application Design Document and Addendum

 Changes to PB Final Application Design are in process. Changes are part of CRs ID
#6385 and #6386.
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20 Preliminary and Final PB Report Design and Specifications Document

20.1 Activities Related to the Plan

 Identified the design and specifications of the 24 reports that will be produced as part of
Phase I of the PB System

20.2 Content Changes to the Plan

 None to the Preliminary PB Report Design and Specifications

 Changes to PB Final Report Design and Specifications Document are reflected in Table 4
below. These changes are part of CR ID# 19850.

Table 4: Changes to PB Final Report Design and Specifications Document

Change/Version
Number

Date of Change Impacted Section/Description of Change
Person Entering

Change

1.1 4/14/2010 Removed Grouping input on Summary of
Estimated NGF Balances report.

Tri Truong

1.2 4/14/2010 Updated Report Location to include DPB /
Agency & DPB subfolders depending on
report security.

Tri Truong

1.3 4/14/2010 Removed AmountType as grouping from Six-
Year Financial Plan Details report

Tri Truong

1.4 4/14/2010 Removed RevenueSource and FundDetail
grouping from Six Year NGF Revenue
Estimate report

Tri Truong

1.5 4/14/2010 Updated columns in the Summary of
Estimated Nongeneral Fund Balances report.

Corrected data formats in the Amount columns
for the Six-Year Nongeneral Fund Revenue
Estimate report.

Tri Truong

1.6 4/15/2010 For Approved Budget Reduction Amounts
report:

 Changed the Approval Status user input
available values to ‘In the Track’ and
‘Under Consideration’.

 Moved AgencyName from Grouping to
Columns table.

Tri Truong
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21 PB Database Design Document

21.1 Activities Related to the Plan

 Identified the overall design adopted for the new PB System

21.2 Content Changes to the Plan

 Changes to PB Database Design Document are reflected in Table 55 below. These
changes are part of CR ID# 19851

Table 5: Changes to PB Database Design Document

Change/Version
Number

Date of
Change

Impacted Section/Description of Change
Person Entering

Change

1.1 01/07/2010 Made some changes to the security model to
reflect the fact that processes accessing views
derived from data in external databases also
need read and/or write access to those external
databases. Added a pbreader role to the
PBInterface database.

Anthony Lewandowski

1.2 1/25/2010 Updated the access level of the
PBConnectorWriter service account to also
create, update, read, and delete tasks in the
Application Server task scheduler.

Anthony Lewandowski

1.3 01/01/2010 Updated data dictionary links and locations. Lisa Li
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22 PB Security Plan

22.1 Activities Related to the Plan

 Identified how users will be validated in accessing the system and what roles and
permissions will be assigned

22.2 Content Changes to the Plan

 None since COVA approval
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23 PB Organizational Change Management Plan

23.1 Activities Related to the Plan

 Identified how Project Performance Corporation (PPC) and COVA will assist nearly 600
Commonwealth of Virginia (COVA) employees in preparing for the organizational,
business, and operational changes that will occur with the implementation of the new
Performance Budgeting (PB) system

23.2 Content Changes to the Plan

 None since COVA approval
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24 PB Integrated Training Plan

24.1 Activities Related to the Plan

 Identified the strategies, course curriculum, and high-level schedule for training
stakeholders, project team members, system users, and system support personnel on the
new PB System

24.2 Content Changes to the Plan

 None since COVA approval
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25 PB Test Plan

25.1 Activities Related to the Plan

 Identified the test plan approach and high-level test methodology, scope, and logistics to
validate the implementation of each component of the PB System

25.2 Content Changes to the Plan

 None since COVA approval; still need to finalize changes to approach and base-line
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26 PB Data Conversion and Migration SSIS Packages Document

26.1 Activities Related to the Plan

 Identified SQL Server Integration Services (SSIS) packages which, together with
associated database utility scripts, have been developed to migrate data from legacy data
systems scheduled to be replaced by the new PB System

26.2 Content Changes to the Plan

 None since COVA approval
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27 PB Performance and Capacity Planning Approach Document

27.1 Activities Related to the Plan

 Identified the approach for performance testing and capacity planning that is both
systematic and practical

27.2 Content Changes to the Plan

 None since COVA approval
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28 PB Configuration Management Plan

28.1 Activities Related to the Plan

 Identified the definition and controls for the Configuration Items of the PB System.
Listed all of the existing CIs for the project, how they are managed, and the process for
adding a new item.

28.2 Content Changes to the Plan

 None since COVA approval


